
 

Appendix 1: Detailed progress summary of goods, works & consultancy 

 

Work Progress Details as of 30 June 2019: 

S. 

No 

Works Package NOL to Bid 

invitation & 

bidding 

document 

Date of 

Advertising/

Tender call  

Bid 

Opening 

date 

NOL to 

Technical 

Bib 

Evaluation 

NOL to Price 

Bid 

Evaluation 

Contract & Work 

Award 

Remarks 

1 W-04: Mongar 

District 

12 November 

2018 

30 

November 

2018 

31 

December 

2018 

4 February 

2019 

4 April 2019 Contract signed & 

awarded on 9 May 2019 

Started with work implementation 

2 W-05:Trashigang 

& Trashiyangtse 

District 

28 November 

2018 

21 

December 

2018 

22 

January 

2019  

26 March 

2019 

Yet to 

Receive from 

ADB 

Not awarded Price bid too high (64% higher than 

engineers estimate), market rate 

analysis report submitted to ADB along 

with financial bid evaluation report 

3 W-08: Dagana 

District 

NOL to 

revised BoQ 

& Drawing 12 

October 2018 

25 October 

2018 

26 

November 

2018 

22 February 

2019 

17 June 2019 

(To go for 

negotiation)  

Not awarded Bid re-tendered as no bidders turned 

up at first 

Bid Price too high (around 51% higher 

than estimated price) Market analysis 

report sent to ADB. 

 

 

 

 

 

 

 

 

 

 

 



 

Goods Progress Details as of 30 June 2019:  

S. 

No 

Packages NOL to Bid 

invitation 

& bidding 

document 

Date of 

Advertising/

Tender call 

Bid opening 

Date 

NOL to 

Technical 

Bib 

Evaluation 

NOL to 

Price Bid 

Evaluation 

Contract & work 

Award 

Goods 

Received 

Remarks 

1 GD-01 Cold chain 

equipment 

n/a n/a n/a n/a NOL to cost 

estimates 20 

March 2019 

Payment made to 

UNICEF on 25 April 

2019 

Not yet Direct procurement from 

specialised agency. Direct 

payment made by ADB to UNCEF 

in Federal Reserve Bank of New 

York 

2 GD-02 Vaccine Vans n/a n/a n/a n/a NOL to 

Invoice 20 

March 2019 

Payment made to 

WHO on 12 June 

2019 

Not yet Direct procurement from 

specialised agency. PMPSU 

deposited Cheque no. 110639 

dated 12/6/2019. to WHO account 

100902142, Bank of Bhutan 

3 GD-07: Procurement 

of X-Ray machines 

for hospitals and 

BHIU I’s 

9 October 

2018 

26 October 

2018 

26 

November 

2019 

Not yet 

received 

Not yet 

received 

Not yet done Not yet Procurement process is taking 

longer time. Expected to award 

the contract by Q3, 2019 

4 GD-10: Procurement 

of AV Equipment 

NOL to 

RFQ 3 May 

2019 

9 May 2019. 24 May 2019 NOL for 

Evaluation 

report 6 

June 2019 

NOL for 

Evaluation 

report 6 

June 2019 

Contract awarded 

on 18 June 2019 

Not yet Procured through RFQ so no 

separate technical and financial 

evaluation needed.  

5 GD-11: Procurement 

of Office equipment 

for PMPSU 

1st NOL to 

RFQ 16 

October 

2018 

 

1st RFQ 25 

October 

2018 

2nd RFQ 28 

December 

2018 

1st Opening 

8 November 

2018 

2nd Opening 

11 January 

2019 

NOL to 

award the 

contract 4 

February 

2019 

NOL to 

award the 

contract 4 

February 

2019 

Contract awarded 

on 11 February 

2019  

Goods 

received 

in March 

2019  

RFQ re-invited as the first RFQ 

received were substantially high in 

rates. 



 

6 GD-12: Office 

renovation and 

furnishing of PMPSU 

NOL to 

RFQ 16 

October 

2018 

25 October 

2018 

8 November 

2018 

Post-facto 

Approval 

19 

February 

2019 

Post-facto 

Approval 19 

February 

2019 

Contract signed 18 

November 2018 

 

Goods 

received 

in 

November 

2018 

Procured through RFQ so no 

separate technical and financial 

evaluation needed. 

7 Vehicle hiring for 

PMPSU Office 

n/a 26 October 

2018 

26 

November 

2018 

n/a n/a Evaluation 

completed contract 

awarded on 1 

January 2019 

Started 

from 1 Jan 

2019. 

Vehicle is on PMPSU duty for a 

period of 1 year from. 

 

 

 

Consultancy service of CSO recruitment Progress as of 30 June 2019: 

S. 

No. 

Consultancy Service Date of 

Advertising on 

ADB CMS 

Receipt of 

EOI 

NOL to 

Request for 

Proposal 

(RFP) for 

shortlisted 

firms 

Proposal 

opened 

Evaluation 

(Technical & 

Financial)  

NOL to 

Award the 

contract 

Remarks 

1 S-01. CSO for strengthening 

community to address DV 

and GBV 

Advertised 

through CMS and 

MoH website till 

Q3, 2018 

3 EOI 

received in 

Quarter 3,  

2018 

23 January 

2019 

13 March 

2019 

Under 

process 

n/a Expected to 

award the 

contract by 

Q3, 2019 

2 S-02. CSO for strengthening 

community to address under 

5 nutrition 

Advertised 

through CMS and 

MoH website till 

Q3, 2018 

2 EOI 

received in 

Quarter 3,  

2018 

23 January 

2019 

13 March 

2019 

Under 

process 

n/a Expected to 

award the 

contract by 

Q3, 2019 

 

 



 

International Expert recruitment for PMPSU Progress as of 30 June 2019: 

S. 

No. 

International Individual 

Expert 

NOL  Contract 

signing date 

Notice to 

Proceed 

1st visit 2nd visit 3rd Visit No of visits 

completed 

Remarks 

1 S-03A: International 

Financial Expert 

9 August 

2018 

8 October 

2018 

29 October 

2018 

28 November 

2018 

11-15 

March 

2019 

Planned from 

22 July 2019 

2 field visit 

completed 

 

2 S-04: International Quality 

Assurance Expert 

9 August 

2018 

8 October 

2018 

29 October 

2018 

18-28 

November 

2018 

June 10-16 

2019 

n/a 2 field visit 

completed 

 

3 S-03C: International BCC-

IPC Expert 

9 August 

2018 

8 October 

2018 

29 October 

2018 

18 

November-8 

December 

2018 

n/a n/a First field visit 

completed 

 

4 S-03B: International 

Procurement Expert 

9 August 

2018 

5 October 

2018 

21 November 

2018 

n/a 25-30 March 

2019 

Planned 

from 22 

July 2019 

n/a First field visit 

completed 

 

 

 

 



 

Summary of Training/Activities for BHSQA rollout 

Planned 

Year 

Types of Training/Activities Target Progress Details Remarks 

2018-

2019 

Roll-out of BHSQA in all BHU-II and 
sub post staff of six eastern districts 
including District Health Officers 

171 ToT for National Resource 

Person conducted from 13-15 

June 2019. (22 Participants)  

Roll-out training to BHU-II & sub 

post staff of 6 eastern districts 

including DHO’s conducted from 

18-23 June 2019. (2 days 

training in 3 batches) (Total 184 

staff, Male 126, Female 58)  

completed 

Roll-out of BHSQA 14 hospitals and 
BHU-Is in eastern districts 

All staff Rolled out BHSQA to all 14 

hospitals and BHU-I in eastern 

district (18-23 June 2019) 

n/a 

2019-

2020 

Roll-out of BHSQA in all BHU-II and 
sub post staff of six central districts 
including District Health Officers 

101 Planned for 2019-2020 fiscal 

year 

n/a 

Roll-out of BHSQA 10 hospitals and 
BHU-Is in central districts 

All staff n/a n/a 

2020-

2021 

Roll-out of BHSQA in all BHU-II and 
sub post staff of 8 western districts 
including District Health Officers 

143 n/a n/a 

Roll-out of BHSQA 11 hospitals and 
BHU-Is in western districts 

All staff n/a n/a 

2021-

2023 
Review  meeting  and  refresher 100 n/a n/a 

Monitoring and clinical audit n/a n/a n/a 

 


